

*if know if
1. [redacted] (and funds will
be required, but
if so we should
get contr. [redacted]
ment.
3 File 2. E B
SAPC #21002
Cy 5 of 8*

5 November 1957

MEMORANDUM TO: DIRECTOR OF RESEARCH & PROCUREMENT

SUBJECT : Purchase of Additional Slipper Tanks

1. Request you make necessary arrangements to procure five additional sets of slipper tanks for Project AQUATONE.

25X1

2. Quoted costs are contained in cable [redacted] 3671 (IN 28962). This cable also indicates purchase of these tanks could be added to SP 1915.

25X1

[redacted]
engineer to accompany the tanks and supervise installation.

4. Purchase of these five additional slipper tank sets was approved by the Project Director in SAPC 20918, dated 1 November 1957.

25X1

[redacted]
Lt. Col., USAF
Director of Operations

CONCUR:

CONCUR:

25X1

[redacted]
Dir., R & P

[redacted]
Project Controller

25X1

PCS/DCI/RHC:acm

Dist.:

- 0 - addressee
- #2 - Log
- #3 - Cntr
- #4 - Admin
- #5 - Fin ✓